
Via Email (werner.leah@epa .com) 

August 15, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz: 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 

July 2022 Monthly Progress Report #099 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the July 2022 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

)/~~ 
Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq ., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #099 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: July 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On July 6, 2022, a web-based meeting occurred between representatives for the United States 
Environmental Protection Agency (EPA), the Indiana Department of Environmental Management 
(IDEM) and the Settling Work Parties (SWPs). The purpose of the meeting was to discuss EPA's 
correspondence, dated May 27, 2022, in which EPA outlined concerns with the 2021 Feasibility 
Study (FS) Report conclusion relating to groundwater and a proposed strategy to address 
groundwater without delaying implementation of the presumptive remedy. In follow-up email 
correspondence dated, July 13, 2022, EPA provided the SWPs w ith two proposed options for 
addressing groundwater under a new and separate Operable Unit (OU). 

• On July 8, 2022, a web-based meeting occurred between representatives for the EPA, IDEM and 
the SWPs. The purpose of the meeting was to discuss EPA's correspondence (slide deck), dated 
July 7, 2022, in which EPA outlined deficiencies with the 2021 FS Report relating to non

groundwater media. 

• With a transmittal dated July 14, 2022, EPA provided the SWPs with an annual response cost 
invoice. The invoice was in the amount of $90,453.29, and covered the period of May 1, 2021 
through April 30, 2022. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• Complete review and anticipate paying the EPA response cost invoice which was received by the 

SWPs on July 14, 2022. 

• On August 2, 2022, and in follow-up to the July 8, 2002 discussion (see above), the SWPs, EPA 

and IDEM will participate in a call to review and discuss historical background information 

associated with the Liquid Waste Delineation activities performed as part of the Remedial 

Investigation. 
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• On August 30, 2002, the SWPs will participate in a web-based meeting with EPA and IDEM to 

discuss EPA's July 13, 2022 correspondence in which EPA provided the SWPs with two proposed 

options for addressing groundwater under a new OU . During the meeting the SWPs will confirm 

the preferred option and present an outline for its implementation . 

• Continue discussions with USEPA and the Indiana Department of Environmental Management 

(IDEM) regarding FS. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested . 


